
 

 

CONSULTANT PROCEDURE PROCESS 

KEY EVENT SCHEDULE (Daily Journal; 3/2813, and 4/04/13) 
CDOT Region 1 

Project Specific Engineering Services to provide design and pre-construction services for the I-70 Eastbound 

Peak Period Shoulder Lane project (19474) 

 

 

PUBLIC NOTICE PHASE   Date 

FIRST ADVERTISEMENT     3/21/13 

SECOND ADVERTISEMENT    3/28/13 

THIRD ADVERTISEMENT    4/04/13 

SOI’S DUE      * 04/11/13 

 

SHORT-LIST/SELECTION PHASE 

SELECTION BOARD MEETING    4/22/13 

CHIEF ENGINEER SELECTION APPROVAL  4/24/13 

NOTIFICATION      4/24/13 

NEGOTIATION PHASE 

SUBMIT FINANCIAL PACKAGE  * 5/06/13 

AUDIT REQUESTED      5/06/13 

AUDIT COMPLETED     5/20/13 

COST NEGOTIATION MEETING  * 5/21/13 

FINAL CONTRACT PHASE  

CONTRACT APPROVAL/EXECUTION   6/14/13 

 

*Activities that involve consultant 

 


